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September 25, 2003

- Mr. Roy Schepens

- Office of River Protection
United States Department of Energy
P.O. Box 450, MSIN: H6-60
Richland, Washington 99352

Dear Mr. Schepens:

Re: Submittal of the Revised Hanford Facility Dangerous Waste Part B Permit
Application for the Double Shell Tapks (DST) System

The Washington State Department of Ecology (Ecology) has received the Resource Conservation |
Recovery Act (RCRA) Part B Permit Application for the DST system. Ecology will be followmg
the Hanford Federal Facility Agreement and Consent Order (HFFACO) Flgure 9-2 schedule for.
Part B Permit Applications. We are currently in Box 2, with a start date of August 29, 2003
(schedule enclosed). , b

\
Ecology will perform a completeness review of the permit application in Box 10 after the United
States Department of Energy Office of River Protection submits the Revision 1 changes. Under the
current schedule, the start date for the completeness review is December 16, 2005

If you have any questions or concerns regarding the schedule, please contact me at (509) 736- 5707
or Jeff Lyon at (509) 736-3098.

Slncerely,

i .ﬁf J /’E . :
‘BrendaJ entzeﬁ/

Permit Lead, Double Shell Tank; System
Nuclear Waste Program
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Enclosure -
cc wienc: Richard McNulty, ORP Pat Sobotta, NPT
Jim Rasmussen, ORP Russell Iim, YN
Bill Dixon, CHG _ Ken Niles, OOE
Todd Martin, HAB Administrative Record: DST, TWS

Rick Gay, CTUIR



ID & Task Name ~ Duration
1 4 Internal CHG Disposition of NOD Comments 42 days
2 3 Information Discussions with Ecology to disposition Rev. 0 (1991) comments 90 days
3 T4 Update DST Part B Permit Application 329 days
4 H Certification Process CHG/ORP/RL 120 days
5 3 Target FFCA M-20 Milestone 1 day
6 ~d Submit Part B Permit Application (Box 1) 0 days
7 ~d Rev.0b Ecology Review - Certified Application (Box 2) 120 days
8 Rev. Ob DOE Response (NOD Response Table) (Box 3) 120 days
9 Rev. Ob Ecology Review Response Table (Box 4) 120 days
10 NOD Workshop to Resolve Issues (Box 5) 210 days
11 DOE ORP/RL Issue Revision 1 (Box 6) 120 days
12 Rev. 1 Ecology Review/lssue NODs (Box 7) 60 days
13 Rev.1 Project Managers Issue Resolution (Box 8) 30 days
14 DOE ORP/RL Page Change Revisions (Box 9) 60 days
15 Ecology Prepare Draft Permit/Permit Modification and Completeness Review (Box 10) 60 days
16 Public Notification (Box11) 30 days
7 Public Review (Box 12) 90 days
18 Public Hearing (if requested) (Box 13) 0 days
19 Issue Permit or Permit Modification (Box14) 15 days
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